MCGINNIS LAKE DISTRICT Lake Management Project Plan 2023-2024

Activities	<u>Vendor</u>	Expected Completion Date
September		
Select Vendors for 2023-2024 Period	McGinnis Lake Board	September 10, 2023
Perform Meandering Lake Survey (EVM)	Aquatic Plant & Habitat	September 30, 2023
Deliver Map for Permit Application	Aquatic Plant & Habitat	October 15, 2023
Obtain DNR Permit for Eurasion Milfoil Spraying	Schmidts Aquatic	April 30, 2024
Spray for EVM based on DNR Recommendations	Schmidts Aquatic	Prior to June 30, 2024
December		
Turn on Lake Areator System for winter operation	McGinnis Lake Board	December 15,2023
Monitor for Continuous Operation	McGinnis Lake Board	On-Going while lake is froze
March		
Turn off Lake Areator when ice begins to melt from lake	McGinnis Lake Board	March 30, 2024
April-May		
Perform Meandering Lake Survey (CLP)	Aquatic Plant & Habitat	April 15 - May 15 2024
Deliver Map for Permit Application	Aquatic Plant & Habitat	Once Survey is Completed
Obtain DNR Permiit for Curly-Leaf Spraying	Schmidts Aquatic	Once Map of CLP is Delivered
Spray for CLP based on DNR Recommendations	Schmidts Aquatic	Prior to May 30, 2024
Schedule a Tenative Weed Harverting Date	McGinnis Lake Board	April 1, 2024
July - August		
Weed Harvest if Necessary	Wenninger Auto	August 30, 2024
Utilize Existing DNR Permit	Wenninger Auto	N/A
Perform Point-Intercept Survey If Necessary	Aquatic Plant & Habitat	TBD
Deliver P-I Survey Results	Aquatic Plant & Habitat	TBD
Review Surveys performed and results for future action	n McGinnis Lake Board	August 30, 2024
Reference Information EVM is Eurasion Milfoil and is treated with eit CLP is Curly-Lead Pondweed and is treated	,	!! /