## MCGINNIS LAKE DISTRICT Lake Management Project Plan 2024-2025

<u>Activities</u>		<u>Vendor</u>	<b>Expected Completion Date</b>
Septem	ber		
•	Select Vendors for 2024-2025 Period	McGinnis Lake Board	September 10, 2024
	Perform Meandering Lake Survey (EVM)	Aquatic Plant & Habitat	September 30, 2024
	Deliver Map for Permit Application	Aquatic Plant & Habitat	October 15, 2024
	Obtain DNR Permit for Eurasion Milfoil Spraying	Schmidts Aquatic	April 30, 2025
	Spray for EVM based on DNR Recommendations	Schmidts Aquatic	Prior to June 30, 2025
Decem	ber		
	Turn on Lake Areator System for winter operation	McGinnis Lake Board	December 15,2024
	Monitor for Continuous Operation	McGinnis Lake Board	On-Going while lake is froze
Febru	ary		
	Conduct Lake Management Planning Meeting	Aquatic Plant & Habitat	February 28,2025
Ma	rch		
	Turn off Lake Areator when ice begins to melt from lake	McGinnis Lake Board	March 30, 2025
April-N	Мау		
	Perform Meandering Lake Survey (CLP)	Aquatic Plant & Habitat	April 15 - May 15 2025
	Deliver Map for Permit Application	Aquatic Plant & Habitat	Once Survey is Completed
	Obtain DNR Permiit for Curly-Leaf Spraying	Schmidts Aquatic	Once Map of CLP is Delivered
	Spray for CLP based on DNR Recommendations	Schmidts Aquatic	Prior to May 30, 2025
	Schedule a Tenative Weed Harverting Date	McGinnis Lake Board	April 1, 2025
July - Aug	ust		
	Weed Harvest if Necessary	Wenninger Auto	August 30, 2025
	Utilize Existing DNR Permit	Wenninger Auto	N/A
	Perform Point-Intercept Survey If Necessary	Aquatic Plant & Habitat	TBD
	Deliver P-I Survey Results	Aquatic Plant & Habitat	TBD
l	Review Surveys performed and results for future action	McGinnis Lake Board	August 30, 2025
Reference Informatio	bn EVM is Eurasion Milfoil and is treated with either CLP is Curly-Lead Pondweed and is treated with	,	•• /